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2%ALLIBURTON NUS 
::!', Environmental Corporation 

EG&G Rocky Flata, Inc. 
Rocky Flata Plant 
Procurement, Bldg. 131 
P. 0. Box 464 
Golden, Colorado 80402-0464 

ATTENTION: Mr. Steve Heiman 
Subcontract Administrator 

U 

SUBJECT: SUBCONTRACT PC 84017JB ROCKY FLATS SOLAR POND/PONDCRETE PROJECT 
SUBMITTAL OF PROPOSAL FOR REVISED PHASE fI STATEMENT OF WORK 
[WBS 710 PROJECT MANAGEMENT - WLIBURTON NUS ROCKY FLATS DENVER] 
RE'-HED-92-0348 

REFERENCE: LETTER; HEIMAN TO ORWIG DATED JUNE 11, 1992 

Dear Mr. Heiman: 

WLIBURTON NUS ("US) is cognizant of EG&G's need to reviae the Phase I1 
Statement of Work and incorporate the reeulting changes in t h e  Phaae II firm 
fixed price. The following ia the schedule that you requeated to accomplish 
thie requirement: 

Week of June 15th - An Agreement in Concept will be developed between EG&G 
(Ferrier) and HNUS (Bittner) which will aaeiat EG&G in 
revising the scope of work. 

Week o€  June 22nd - EGLG will complete the revised Scope of Work. 

Week of June 29th - EGEG will submit a Request for Proposal baaed on the 

Weeke of July 6th 
through July 13th - HNUS will prepare propoeal. 
Weak of July 20th - HNUS will mubmit propoeal and be prepared to undertake 

We believe it ie in our best mutual intereats to negotiate any cost changea 
for Phaee I1 prior to commencing the Phase XI Waste Processing. If you have 
any qurmtione, plearme contact tho undersigned. 

reviaed Scope of work. 

negotiation with EGCG of that proposal. 

Sincerely, 

WLIBURTON NUS ENVIRONMENTAL 
CORPORATION -/&V Robert W. O r w i g  

Contract Adminietrafor 

cc: T. Bittner 
D. Doughorty 
D. Fmrtim8 
J. Kersh 
J. Schmidt 
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EQbG ROCKY FIATS. INC. 
e* 

ROCKY FIATS PLANT, P.O. BOX 4 M  GOLDEN, COLORADO 804024464 (303) w6-irMo 

June 11, 1992 

Halliburton NUS Environmental Corp. 
452 Burbank Street 
Broomf i el d , Col orado 80020 
Attn: Bob Orwig 

REVISION OF PHASE I1 STATEMENT OF WORK FOR SUBCONTRACT PC 84017JB - 
SEH-106-92 

In order to attain completion of solarpond sludge processing (Phase 11) by 
November 8, 1992 on a firm fixed price basis, EG&G Rocky Flats considers it 
essential to begin immediately the process of revising the Subcontract to 
reflect our current understanding of the woyk required. This process will 
entail revision o f  the Phase I1 statement of work, as necessary, negotiation 
o f  any resultant changes in the Phase I1 firm fixed price, and the 
incorporation of the revised statement of work and any negotiated price 
revision into  the Subcontract. 

The results o f  the May 18, 1992 soundings shall be utilized to determine the 
sludge quantities to be processed specified in the revised statement of work. 

You are requested to submit a schedule identifying the date sufficient data 
will be available to allow for the revision of the statement of work, the 
estimated time required by HNUS after receipt of an EG&G request for proposal 
to incorporate the revised statement of work to prepare and submit such 
proposal, and the date by which HNUS will be prepared to undertake 
negotiation with EG&G o f  that proposal. Any additional pertinent information 
is also requested. Please provide the requested schedule information to the 
undersigned by June 18, 1992. 

Steve Heiman 
Subcontract Administrator 
Environmental Services 

cc: D, Dougherty, HNUS 
T. Bittner, HNUS 
J. Kersh, EG&G 

JD. Ferrier, EG&G 


